

## System Integration – Project Schedule

### 13.0 System Integration – Project Schedule

#### 13.1 STATEMENT OF WORK

This document, known as the Project Schedule, identifies the tasks to be performed by Motorola and the Commonwealth, and their associated timelines, required to successfully implement the Statewide Agencies Radio System (STARS) network. The schedule displays the ID, task name, duration times, and start and finish dates. The Gantt chart included in the project schedule displays the timelines associated with the tasks, milestones, and summary items shown in half year increments throughout the project implementation timeline.

All duration times reflected in the schedule are based upon working days. Generally recognized holidays and weekends have been accounted for in the project schedule. This document is displayed in a summary format, identifying critical tasks and milestones, and summary task information.

Motorola will utilize Microsoft Project Professional 2002 as the scheduling software tool. Future released versions or other scheduling applications can be utilized if mutually agreed to by all parties. The project schedule will be provided monthly to the STARS Project Manager in preparation for the monthly status meetings.