
Attachment C to Modification #7
Microwave Site Civl Work Modifications Based Upon final Design

Division One LMR Site Modification #7  Summary

Tower Material (Price increase in 
Steel and Concrete) 379,162.59$                          

Shelter Material (includes UPS for Leigh Mtn)
(Price increase in Steel and Concrete) 308,213.01$                          

Labor For Tower Installation 341,151.20$                         

Labor For Civil Work and Building 129,985.22$                         
Cost/Site (20 Sites)

Total Change Order Costs 1,158,512.01$                      57,925.60$           


