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MODIFICATION # 24 
TO 

CONTRACT NUMBER 2001-035 
BETWEEN THE 

COMMONWEALTH OF VIRGINIA 
AND 

MOTOROLA, INC. 
 
This MODIFICATION #24 is an agreement between the Commonwealth of Virginia through its 
Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., 
hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) 
between the parties.  This Modification #24 is hereby incorporated into and made an integral part of 
the Contract effective July 13, 2004.  This Modification will be effective as of the last date signed 
below.     
 
The purpose of this Modification #24 is to add to the Contract Price the additional site costs incurred 
during the 1st Division Communications Center construction and renovation. 
 
Both parties agree to the following: 
 
1. Description of this Modification. 
 
 A. Overview.
 

(1) Additional 1st Division Communications Center costs: The costs included in this 
Modification pertain to the additional cost Motorola incurred as a result of the final design of 
the communications center and increases in scope approved during the design and 
construction process. Associated costs are detailed in Attachment A, which is attached hereto 
and incorporated herein. 
 

 
 B. Modification of Contract Price.   
 

The following summarizes the increase in the Contract Price for the above-described 
additional services performed by Motorola: 
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Description Price 

 
Additional Costs for upgrades, changes in scope and other 
changes needed to Complete 1st Division Communications 
Center  

$199,198.35

 
Grand Total For This Modification #24    

$199,198.35

 
 
2.   Contract Price Adjustments. 
 

Original Contract Value: $329,673,699.00
Amount of Previous Modifications numbered 1 through 9 

and 11 through 23 $7,769,630.49

Amount of Modifications numbered 10 Pending

This Modification #24: $199,198.35

New Contract Value: $338,481,081.84

3. Completion Date Adjustments. 
 
None. 
 
4.   Milestone Payments. 

 
In accordance with this Modification #24, the following Milestone Payments are added to the 
Contract: 
 

MONTH 
AND 

QUARTER 

MILESTONE NAME CONTRACT 
MILESTONE 

MILESTONE  
AS OF 

MODIFICATION 
NO.  20 

Q4’07 Completion of work as described 
in this Modification #24 N/A $199,198.35

MODIFICATION #24 TOTAL $199,198.35
 
 
The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both 



 
Modification # 24 
Contract 2001-035 

Page 3  of 3  
  Contract Mod #24_v2_06_18_08.doc 

parties.  If there are any inconsistencies between the provisions of this Modification #24 and the 
provisions of the Contract, the provisions of this Modification #24 will prevail.  
 
ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED 
AND SHALL REMAIN IN FULL FORCE. 
 
PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED 
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT 
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS 
CONTRACT MODIFICATION. 
 
MOTOROLA, INC.          COMMONWEALTH OF VIRGINIA
 Department of State Police 
 
 
BY: (Signature on File)                            BY: (Signature on File)________________                     
        Mike Bouchard Colonel W. Steven Flaherty 
        Director-Eastern Region Superintendent 
        
DATE:  7/2/08____________________ DATE: 7/22/08______________________
 
 
Reviewed by:   (Signature on File)          BY: (Signature on File)_______________                     
 Michael Archbold        Patricia T. Trent, CPPB, VCO  
  Motorola Project Manager   Procurement and Contract Officer 
                    
DATE:  7/10/08___________________         DATE: 7/10/08______________________
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