
MODIFICATION # 31 
TO 

CONTRACT NUMBER 2001-035 
BETWEEN THE 

COMMONWEALTH OF VIRGINIA 
AND 

MOTOROLA, INC. 
 

 
This MODIFICATION #31 is an agreement between the Commonwealth of Virginia through its 
Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., 
hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) 
between the parties.  This Modification #31 is hereby incorporated into and made an integral part of 
the Contract effective July 13, 2004.  This Modification will be effective as of the last date signed 
below. 
 
 
The purpose of this Modification #31 is to remove the Control Station Installation responsibility.  The 
Legacy Agency and Locality Interface equipment and installation requirement will be deleted from the 
Contract for all remaining units.  This modification will transfer the budgetary funds for these 
requirements from Motorola to the Commonwealth.   
 
 
Both parties agree to the following: 
 
1. Description of this Modification:
 
 A. Overview
 

The Contract provides for the installation of control stations to be performed by Motorola as 
identified in Section 1.26.  Contract Modification #1 revised the Contract for the 
Commonwealth to provide an appropriate antenna mounting structure for the installation of 
the coax and antenna that will also provide sufficient height to support RF coverage for the 
control stations.  Per Contract Modification #1, the Commonwealth obtained over 90% of the 
installation responsibilities.  Contract Modification #16 increased the total number of control 
stations from 410 to 535 and subsequent Contract Modifications will reduce the total to 468. 
As a result of Contract Modification #31, all Contract references for the Control Station 
installations are hereby modified to reflect that the Commonwealth will assume all Motorola 
contractual responsibilities for control station installations including documentation, project 
management, engineering, Asset and Configuration Management, and programming and 
funding of $872,952 is transferred from Motorola to the Commonwealth for these functions.   
 

In order to implement Contract Modifications #5 and #18 for MotoBridge, equipment and 
installation services for 32 Legacy Agency Interfaces and 26 Locality Interfaces were removed 
in order to establish the necessary funds.  This Modification #31 will delete the remaining 
quantities and transfer the remaining funding of $6,454,922  to the Commonwealth.  
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The Commonwealth will take delivery of all control stations, installation kits, and accessories 
that are on hand from the Motorola Install Facility (MIF).  The Commonwealth will accept 
and receive all antennas that are on hand at the MIF.  Motorola and the Commonwealth will 
reevaluate which antennas will be utilized for implementation.  The Commonwealth will 
receive a credit for the difference of any antennas that will not be utilized and purchase the 
correct antennas. Scheduled deliveries for the remaining control stations will be provided by 
Motorola per an agreed upon period.  Warranty will begin on date of installation or within one 
year from Contract Modification #31 execution.  Warranty will be limited to mail in to the 
Depot.  
 

 B. Modification of Contract Price.   
 

The Motorola Contract Price is decreased by $7,327,874 to reflect the control station 
installation responsibility from Motorola to the Commonwealth, as detailed in Attachment A, 
which is attached hereto and incorporated herein.  Contract Appendix 24b – Final Contract 
Pricing, is modified accordingly.  
 
 

2.   Contract Price Adjustments. 
 
 

Original Contract Value: $329,673,699.00

Amount of Previous Modifications numbered 1 through 9, 11 through 26 and 29: $10,051,544.15

Amount of Modifications numbered 10, 27, and 30: Pending
Contract Modification # 28: ($13,316.00)
Contract Modification #32: ($15,701,707.50)
Contract Modification #33: 6,060,464.00
Contract Modification #34: 0
Contract Modification #35: ($1,064,562.00)

This Modification #31: $7,327,874.00
New Contract Price: $321,678,247.65

 
 

3. Completion Date Adjustments. 
 
None.  
 
4.   Milestone Payments. 

 
No changes.  

 
 

Modification # 31 
Contract 2001-035 

Page 2  of 3  
07.06.09 



The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both 
parties.  If there are any inconsistencies between the provisions of this Modification #31 and the 
provisions of the Contract, the provisions of this Modification #31 will prevail.  
 
ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED 
AND SHALL REMAIN IN FULL FORCE. 
 
PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED 
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT 
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS 
CONTRACT MODIFICATION. 
 
 
 
MOTOROLA, INC.          COMMONWEALTH OF VIRGINIA
 Department of State Police 
 
 
BY:   (Signature on File)                           BY:   (Signature on File)___________                           
          Mark Moon Colonel W. Steven Flaherty 
          Senior Vice President Superintendent 
          Global - Worldwide 
        
DATE:   July 8, 2009___                          DATE:   July 9, 2009__                     _                          
 
 
Reviewed by:   (Signature on File)             BY:     (Signature on File)__________                          
 Wes Jones  Patricia T. Trent, CPPB, VCO
 Motorola Project Manager  Procurement and Contract Officer 
                    
 
DATE:   July 7, 2009___                            DATE:   July 9, 2009_                 __                          
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	3. Completion Date Adjustments.

