
COMMONWEALTH OF VIRGINIA 
MODIFICATION #7 

OVERVIEW OF CHANGES TO SITES IN DIVISION 1 
 

 
 
First Division HQ 
 
Tower - increased prices of steel and change of tower foundation, based on actual soil 
conditions. 
Shelter - increased prices of concrete and steel. 
Site- increased amount of site compound graveling and telco service distance.  Decreased 
amount of site clearing, grading and fencing.  Additional A&E services required by state 
agencies for photo rendering, balloon test and AARB presentation. 
 
 
Petersburg 
 
Tower – (reused existing tower) increased pricing to rework tower based on actual 
loading.   
Shelter - increased prices of concrete and steel. 
Site- increased amount of site compound graveling, site clearing and fencing.  Decreased 
amount of site grading and decreased telco distance. 
 
Powhatan 
 
Tower – reused existing tower, decrease in foundations which were not required. 
Additional structural analysis based on final tower loading. 
Shelter - increased prices of concrete and steel.   
Site-  decreased amount of site clearing, grading, graveling and fencing. 
 
Louisa AO 
 
Tower - reused existing tower, decrease in tower foundations which were not required. 
(Originally planned a new tower).  Additional structural analysis based on final tower 
loading.  Additional pricing for tower rework. 
Shelter - increased prices of concrete and steel.  Additional generator foundation. 
Site- increased amount of site compound graveling.  Decreased amount of site clearing, 
and grading 
 
Leigh Mountain 
 
Tower - increased prices of steel.  Decreased pricing for tower foundation, based on 
actual soil conditions. 
Shelter - increased prices of concrete and steel.  Decreased number of LP fuel tank and 
foundations. 
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Site- increased amount of site compound graveling. Decreased amount of site clearing, 
grading, telco service distance and fencing.  Additional A&E services required by state 
agencies for photo rendering, balloon test and AARB presentation. 
 
Warsaw 
 
Tower - increased prices of steel.  Decreased pricing for tower foundation, based on 
actual soil conditions. 
Shelter - increased prices of concrete and steel.  Decreased number of LP fuel tank and 
foundations. 
Site- increased amount of site and access road clearing, grading and graveling. Decreased 
amount of telco service distance and fencing.  Additional A&E services required by state 
agencies for photo rendering, balloon test, AARB presentation, additional structural 
analysis of existing tower and dispersive wave testing of existing tower foundations. 
 
Cumberland 
 
Tower - increased prices of steel.   
Shelter - increased prices of concrete and steel.  Decreased number of LP fuel tank and 
foundations. 
Site- increased amount of site and access road clearing, grading and graveling. Decreased 
amount of telco service distance and fencing.  Additional A&E services required by state 
agencies for photo rendering, balloon test, AARB presentation and additional structural 
analysis of existing tower. 
 
Williamsburg 
 
Tower - reused existing tower with a 20’ extension, decrease in tower foundations which 
were not required. Additional structural analysis based on final tower loading.  Additional 
pricing for tower rework. 
Shelter - increased prices of concrete and steel.  Additional generator foundation. 
Site- increased amount of site compound graveling, fencing and removal of existing 
fencing.  Decreased amount of site clearing, and grading. 
 
Waverly 
 
Tower – Planned on using existing tower.  Site moved and new tower required. Increased 
cost of tower and foundations.  Additional structural analysis based on final tower 
loading.   
Shelter - increased prices of concrete and steel.  Decreased number of LP fuel tank and 
foundations. 
Site- increased amount of site and access road clearing, grading, graveling and fencing. 
Decreased amount of telco service distance.  Additional A&E services required by state 
agencies for photo rendering, balloon test, AARB presentation and NEPA.  Decreased 
A&E services ultrasonic testing of tower and dispersive wave testing of existing tower 
foundations. 
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Brunswick 
 
Tower - increased prices of steel.  Decreased pricing for tower foundation, based on 
actual soil conditions. 
Shelter - increased prices of concrete and steel.  Decreased number of LP fuel tank and 
foundations. 
Site- increased amount of site and access road clearing, grading and graveling. Decreased 
amount of telco service distance.  Additional A&E services required by state agencies for 
photo rendering, balloon test, and AARB presentation. 
 
Lunenburg (replacement for Ft Pickett) 
 
Tower - increased prices of steel.  Decreased pricing for tower foundation, based on 
actual soil conditions. 
Shelter - increased prices of concrete and steel and foundations. (Shelter size increased 
from 12x20 to 12x26.)  Decreased number of LP fuel tank and foundations.   
Site- increased amount of site and access road graveling. Decreased amount of telco 
service distance, clearing, grading and fencing.  Additional A&E services required by 
state agencies for photo rendering, balloon test, and AARB presentation. 
 
 
Thornburg (replacement for Fredericksburg AO) 
 
Tower - increased prices of steel and tower foundations based on actual soil conditions. 
Shelter - increased prices of concrete and steel. Decreased number of LP fuel tank and 
foundations.   
Site- increased amount of site and access road graveling. Decreased amount of telco 
service distance, clearing, grading and fencing.  Additional A&E services required by 
state agencies for photo rendering, balloon test, and AARB presentation. 
 
Emporia 
 
Tower - increased prices of steel and foundations, (tower increased from 350’ to 400’) 
based on actual soil conditions. 
Shelter - increased prices of concrete and steel.  Decreased number of LP fuel tank and 
foundations.   
Site- increased amount of site and access road graveling. Decreased amount of telco 
service distance, clearing and grading.  Additional A&E services required by state 
agencies for photo rendering, balloon test, and AARB presentation. 
 
Bowling Green VDOT (replacement for Bowling Green AO) 
 
Tower - increased prices of steel.  Decreased tower foundations, based on actual soil 
conditions. 
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Shelter - increased prices of concrete and steel. Decreased number of LP fuel tank and 
foundations 
Site- increased amount of site and access road graveling. Decreased amount of telco 
service distance, clearing, grading and fencing.  Additional A&E services required by 
state agencies for photo rendering, balloon test, and AARB presentation. 
 
Gordonsville 
 
Tower – reused existing tower, no upgrade required. 
Shelter - increased prices of concrete and steel. Decreased number of LP fuel tank and 
foundations.   
Site- increased amount of site and access road grading and graveling. Decreased amount 
of telco service distance, clearing, grading and fencing.  Additional A&E services include 
additional structural analysis and NEPA.  Deleted A&E services include dispersive wave 
testing of foundations.
 
South Hill 
 
Tower - increased prices of steel and foundations based on actual soil conditions.  
Additional relocation of antennas from existing site. 
Shelter - increased prices of concrete and steel. Decreased number of LP fuel tank and 
foundations.   
Site- increased amount of site graveling. Decreased amount of telco service distance, 
clearing, grading and fencing.  Additional A&E services required by state agencies for 
photo rendering, balloon test, AARB presentation and structural analysis. 
 
State Police HQ 
 
Tower – originally planned new tower (material and labor), utilized existing tower.  
Additional structural analysis, tower mapping, ultrasonic test, dispersive wave test and 
tower upgrade. 
Shelter - increased prices of concrete and steel. Decreased number of LP fuel tank and 
foundations.   
Site- decreased amount of telco service distance, clearing, grading and fencing.   
 
Fork Mountain 
 
Tower - increased prices of steel and foundations based on actual soil conditions.   
Shelter – shelter changed to a panelized shelter due to site conditions, increased prices of 
concrete and steel. Decreased number of LP fuel tank and foundations.   
Site- increased amount of site graveling, clearing, grading and fencing.   Decreased 
amount of telco service distance, Additional A&E services required by state agencies for 
photo rendering, balloon test, and AARB presentation. 
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Rumford 
 
Tower - increased prices of steel and foundations based on actual soil conditions.   
Shelter - increased prices of concrete and steel.  Additional generator foundation 
required.  Decreased the number of LP fuel tank and foundations.   
Site- increased amount of compound graveling.  Decreased amount of telco service 
distance, Additional A&E services required by state agencies for photo rendering, 
balloon test, and AARB presentation. 
 
 
West Point 
Tower - increased prices of steel.  Decreased tower foundations, based on actual soil 
conditions. 
Shelter - increased prices of concrete and steel. Decreased number of LP fuel tank and 
foundations.   
Site- decreased amount of  clearing, grading and fencing.   Decreased amount of telco 
service distance, Additional A&E services required by state agencies for photo rendering, 
balloon test, and AARB presentation.  Increased costs due to fuel tank removal and leech 
field breech.    
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