

**MODIFICATION #22  
TO  
CONTRACT NUMBER 2001-035  
BETWEEN THE  
COMMONWEALTH OF VIRGINIA  
AND  
MOTOROLA, INC.**

This MODIFICATION #22 is an agreement between the Commonwealth of Virginia through its Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) between the parties. This Modification #22 is hereby incorporated into and made an integral part of the Contract effective July 13, 2004. This Modification will be effective as of the last date signed below.

The purpose of this Modification #22 is to increase the Contract Price based upon the Commonwealth’s request to exchange five hundred eighteen (518) XTS2500 Model II portable radios, for the Department of Forestry, to a more advanced model.

Both parties agree to the following:

**1. Description of the Commonwealth of Virginia Department of Forestry (DOF) Subscribers Addition.**

A. Overview.

The Department of Forestry Portable radios were purchased pursuant to Contract Modification #16, effective dated September 29, 2006. This Modification exchanges the five hundred eighteen (518) Department of Forestry XTS2500 Model II portable radios for five hundred eighteen (518) XTS2500 Model III portable radios.

B. Modification of Contract Price.

The following summarizes the increase in the Contract Price for the purchase of the more advanced portable radios, which will be exchanged by Motorola:

Quantity	Model/Description	Unit Price	Extended Price
518	XTS2500 Model II VHF Portable Clear	\$2,810.00	<del>\$(1,455,580.00)</del>
518	XTS2500 Model III VHF Portable Clear	\$3,210.00	\$1,662,780.00
<b>Grand Total For This Modification #22</b>			<b>\$207,200.00</b>

**2. Contract Price Adjustments.**

Original Contract Value:	\$329,673,699.00
Amount of Previous Modifications numbered 1 through 9 and 12 through 19	\$7,999,194.49
Amount of Modifications numbered 10, 11, 20, and 21	Pending
<b>This Modification #22:</b>	<b>\$207,200.00</b>
<b>New Contract Value:</b>	<b>337,880,093.49</b>

**3. Completion Date Adjustments.**

None.

**4. Milestone Payments.**

In accordance with this Modification #22, the Contract Milestone Payments for the additional equipment described herein are as stated in the Contract Terms and Conditions.

The foregoing is the complete and final expression of the parties' agreement to modify Contract 2001-035 and cannot be modified, except by a writing signed by duly authorized representatives of both parties. If there are any inconsistencies between the provisions of this Modification #22 and the provisions of the Contract, the provisions of this Modification #22 will prevail.

**ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED AND SHALL REMAIN IN FULL FORCE.**

PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS CONTRACT MODIFICATION.

**MOTOROLA, INC.**

**COMMONWEALTH OF VIRGINIA**

Department of State Police

BY: (Signature on File)  
Bill Williams  
Vice President of Systems Integration  
& Services

BY: (Signature on File)  
Colonel W. Steven Flaherty  
Superintendent

DATE: 10/25/07

DATE: 11/6/07

Reviewed by: (Signature on File)  
Michael Archbold  
Motorola Project Manager

DATE: 10/25/07

BY: \_\_\_\_\_  
Marty Rogan  
Commercial Attorney – Law Dept.

DATE: \_\_\_\_\_

BY: (Signature on File)  
Patricia T. Trent, CPPB, VCO  
Procurement and Contract Officer

DATE: 10/26/07