MODIFICATION # 3
TO
CONTRACT NUMBER 2001-035
BETWEEN THE
COMMONWEALTH OF VIRGINIA
AND
MOTOROLA, INC.

This MODIFICATION #3 is an agreement between the Commonwealth of Virginia through its
Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc.,
hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”)
between the parties. This Modification #3 is hereby incorporated into and made an integral part of the
Contract effective July 13, 2004.

The purpose of this Modification #3 is to identify how changes to the Project Schedule will be
incorporated into the Contract. The replacement page for the Contract Section is attached
herewith and incorporated herein to reflect Modification #3 changes.

Both parties agree to the following:

Section 1 - Statement of Work

1. Reference Page 6, Subsection 1.6:

The Commonwealth will review the monthly dated schedule, beginning with the April 2005
document, within ten (10) calendar days after its receipt. After mutually agreeing upon the
updated schedule, it will automatically become the current Contract Project Schedule, without
the necessity of a Contract Modification.

2. Contract Price Adjustments

None.

3. Completion Date Adjustments

None.

The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both
parties. If there are any inconsistencies between the provisions of this Modification and the provisions
of the Contract, the provisions of this Modification will prevail.
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ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED
AND SHALL REMAIN IN FULL FORCE.

PERSONS  SIGNING THIS CONTRACT MODIFICATION ARE  AUTHORIZED
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS
CONTRACT MODIFICATION.

MOTOROLA, INC. COMMONWEALTH OF VIRGINIA

Department of State Police

BY: (Signature on File) BY: (Signature on File)
Judith Jean-Pierre Colonel W. Steven Flaherty
Director of Contract and Compliance Superintendent
DATE: April 26, 2005 DATE: 5/16/05
Reviewed by: Michael Archbold BY: (Signature on File)
Motorola Project Manager Patricia T. Trent, CPPB, VCO

Procurement and Contract Officer

DATE: April 26, 2005 DATE: 5/10/05

Approved as to Form:

BY:

Judith M. Alexander, Esq.
Contracts and Compliance Manager

DATE: April 26, 2005
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