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MODIFICATION # 4 
TO 

CONTRACT NUMBER 2001-035 
BETWEEN THE 

COMMONWEALTH OF VIRGINIA 
AND 

MOTOROLA, INC. 
 
 This MODIFICATION #4 is an agreement between the Commonwealth of Virginia through its 
Department of State Police, hereinafter referred to as “State” or “Commonwealth,” and Motorola, Inc., 
hereinafter referred to as “Motorola,” which modifies Contract Number 2001-035 (the “Contract”) 
between the parties.  This Modification # 4 is hereby incorporated into and made an integral part of the 
Contract effective July 13, 2004.  This Modification will be effective as of the last date signed below. 
 
 The purpose of this Modification #4 is to modify Article 4.6 of Appendix 1a, STARS Terms 
and Conditions, regarding passage of title and the milestone payment for Division 1 Microwave 
Staging.  The replacement page for the Contract Appendix is attached herewith and incorporated 
herein to reflect Modification # 4 changes. 
 
Both parties agree to the following: 
 
Appendix 1a – STARS Terms and Conditions  
 
1. Reference Page 25, Article 4.6, subsection (c), Contractor’s Title To Materials and Equipment: 
 

The revisions to this Article detail the agreed process for “acceptance of delivery.”   
 
Milestone Payment – Microwave Staging Division 1
 
2. The Division 1 Microwave Staging has been completed.  The equipment has been delivered and 

received by VFP, Inc., Duffield, Virginia, for installation.  In accordance with the changes to 
Article 4.6, subsection (c), Contractor’s Title To Materials and Equipment, as described herein,  
the Commonwealth has agreed to  process a 50% payment for this milestone with the balance due 
upon receipt of all Division 1 microwave equipment at the specific STARS Site locations. 

 

3.   Contract Price Adjustments 
 
None. 

4.   Completion Date Adjustments 
 
None. 
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The foregoing is the complete and final expression of the parties’ agreement to modify Contract 2001-
035 and cannot be modified, except by a writing signed by duly authorized representatives of both 
parties.  If there are any inconsistencies between the provisions of this Modification and the provisions 
of the Contract, the provisions of this Modification will prevail.  
 
ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED 
AND SHALL REMAIN IN FULL FORCE. 
 
PERSONS SIGNING THIS CONTRACT MODIFICATION ARE AUTHORIZED 
REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT 
EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THIS 
CONTRACT MODIFICATION. 
 
MOTOROLA, INC.          COMMONWEALTH OF VIRGINIA
 Department of State Police 
 
 
BY: __(Signature on File)____________ BY: ____(Signature on File)_____________ 
           Judith H. Jean-Pierre Colonel W. Steven Flaherty 
           Director of Contracts and Compliance Superintendent 
        
DATE:  ___6/9/05__________________ DATE: ______6/17/05_________________ 
 
    
Reviewed by:  Michael Archbold BY: _____(Signature on File)____________ 
 Motorola Project Manager       Patricia T. Trent, CPPB, VCO  
                   Procurement and Contract Officer 
                       
 
DATE:___6/8/05___________________   DATE: ___6/17/05__________________ 
 
Approved as to Form: 
 
 
 
BY:___(Signature on File)___________ 
 Judith M. Alexander, Esq. 
 Contracts and Compliance Manager 
 
 
DATE: _____6/9/05_________________ 
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