

**MODIFICATION # 6
TO
CONTRACT NUMBER VA-000100-HSMM
BETWEEN THE
COMMONWEALTH OF VIRGINIA
AND
HAYES, SEAY, MATTERN & MATTERN, INC.**

This MODIFICATION #6 is an agreement between the Commonwealth of Virginia through its Department of State Police, hereinafter referred to as “State” or “Commonwealth”, and Hayes, Seay, Mattern & Mattern, Inc., hereinafter referred to as “Contractor”. This Modification #6 is hereby incorporated into and made an integral part of the Contract valued at \$19,970,706.00 effective July 1, 2005.

The purpose of this Modification # 6 is to document required changes to the Contract as specified herein.

Both parties agree to the following:

1. Reference Page 7, Section II, Paragraph L, entitled “Changes to the Contract”:
 - A. Reference Attachment A, entitled “Scope of Services”: Attachment A, Tasks 1 through 4 are provided as Revised Attachment A to this Modification # 6
 - (1) Task 1: Fees for task of \$2,473,672

Reference Attachment A – Task 1, entitled “Project Management” describes the services to support the addition of fees delineated under the description of Modification #6.
 - (2) Task 2: Fees for task of \$6,181,071

Reference Attachment A – Task 2, entitled “Implementation Support” describes the services to support the addition of fees delineated under the description of Modification #6.
 - (3) Task 3: Fees for task of \$2,190,142

Reference Attachment A – Task 3, entitled “Acceptance” describes the services to support the addition of fees delineated under the description of Modification #6.

(4) Task 4: Fees for task of \$1,335,828

Reference Attachment A – Task 4, entitled “Network Operations Center & VSP Communications Center Division 6” describes the services to support the addition of fees delineated under the description of Modification #6.

B. Reference Attachment C, entitled “Schedule of Fees/Additional Services”: Revised Attachment C is provided as Attachment C to this Modification #6 that reflects the additional and deletion of fees delineated below:

Contract Total as of Modification # 5	\$19,970,706.00
Task B	\$ (49,820.00)
Task E	\$ (156,503.00)
Task F	\$ (286,292.00)
Task G	\$(4,170,953.00)
Task I	\$(2,529,630.00)
Task J	\$ (416,522.00)
Task K	\$(2,084,963.00)
Task L	\$(1,958,430.00)
Task M	\$ (353,301.00)
Task P	\$ (109,207.00)
Task R	\$ (65,092.00)
Task 1	\$ 2,473,672.00
Task 2	\$ 6,181,071.00
Task 3	\$ 2,190,142.00
Task 4	\$ 1,335,828.00
Net Change of Modification # 6	\$ 0.00
Revised Contract Total:	\$19,970,706.00

The foregoing is the complete and final expression of the parties' agreement to modify Contract VA-000100-HSMM and cannot be modified, except by a writing signed by duly authorized representatives of both parties.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

PERSONS SIGNING THIS CONTRACT ARE AUTHORIZED REPRESENTATIVES OF EACH PARTY TO THIS CONTRACT AND ACKNOWLEDGE THAT EACH PARTY AGREES TO BE BOUND BY THE TERMS AND CONDITIONS OF THE CONTRACT.

CONTRACTOR

Hayes, Seay, Mattern & Mattern, Inc.

BY: (Signature on File)
Cheryl S. Giggetts, MBA, PMP
President
CTA Communications, Inc.

DATE: 2/15/06

PURCHASING AGENCY

Department of State Police

BY: (Signature on File)
Colonel W. Steven Flaherty
Superintendent

DATE: 2/17/06

BY: (Signature on File)
Patricia T. Trent, CPPB, VCO
Procurement and Contract Officer

DATE: 2/16/06